Project CS319

to-do-list

Aa Name	Assign	Date	Status	Status (1)
Privacy notice	ผกามาศ ทองสำอางค์ masahiro		Done	Not started
Workshop	K KRITCHAPOL SUWANWUTTIWAT		Done	Not started
Presentation	K KRITCHAPOL SUWANWUTTIWAT		Done	Not started
Gallery	K KRITCHAPOL SUWANWUTTIWAT		Done	Not started
authentication back-end	masahiro		Not started	Not started
About	MildpowderSFM		Done	Not started
Schedule	MildpowderSFM		Done	Not started
Speaker Profile	MildpowderSFM		Done	Not started
Nav bar	masahiro		Done	Not started
Registration	masahiro		Done	Not started
Homepage	masahiro		Done	Not started
term of service	masahiro	@September 16, 2024 → September 17, 2024	Done	Not started
Contact Us back-End	masahiro MildpowderSFM		Done	Not started

Aa Name	👥 Assign	📅 Date	☀️ Status	☀️ Status (1)
Contact us	🧑 ผกามาศ ทองสำอางค์ 😈 masahiro		Done	Not started
Map	🧑 ผกามาศ ทองสำอางค์		Done	Not started
Footer	😈 masahiro		Done	Not started
Faq	🧑 MildpowderSFM		Done	Not started
Travel	🧑 ผกามาศ ทองสำอางค์		Done	Not started
Sponser	Ⓚ KRITCHAPOL SUWANWUTTIWAT		Done	Not started
authentication front-end	😈 masahiro		Not started	Not started